

EU4GREEN EDUCATION ACTIVITIES FORESEEN IN 2023 – 2024 (UPDATED WORK PLAN)

(Sep2023)

WP3-3: Education & green skills development through Micro-credentials modules (Action 1)

Activities	Deliverable
<ul style="list-style-type: none"> Regional workshop with key educational stakeholders (Higher Education, Secondary Education & VET expertise, representatives from politics and administration) Concept for follow-up workshops is developed (topic/ needs identified in Regional WS) 	<ul style="list-style-type: none"> Report detailing skills necessary for a green transformation (including link to state-of-the-art of projects and activities using Micro-credentials/life-long learning concepts in the WB economies)
Timing	Main Milestones
Q4 2023	<ul style="list-style-type: none"> Report on the competences required for the green transformation based on the results of the workshop, secondary research and further exchange with relevant educational expertise

WP3-4 Establishing a micro-credentials portfolio for life-long learning of green skills and reskilling (Action2)

Activities	Deliverables
<ul style="list-style-type: none"> Mapping of relevant education providers, training businesses and cooperation capacities in the WB6; Legal and political framework: state of the art of Micro-credentials in WB6, gaps and opportunities Development of a Micro-Credentials capacity development portfolio for learners Suggested: Two pilots of Micro-credential formats (depending on multi-stakeholder needs assessment in Regional Education WS) 	<ul style="list-style-type: none"> Development of a Micro-Credentials capacity development portfolio for learners Evaluation of pilot(s)

Timing	Main Milestones
Start: Q4 2022 End: Q4 2025 Estimated timing for pilot initiatives: Q2 2024 and Q1 2025	<ul style="list-style-type: none"> Result of a Micro-Credentials capacity development portfolio for learners

WP 3-5 Networking for EU4Green Learning Paths (Action3)

Activities	Deliverable(s)
<ul style="list-style-type: none"> Dialogue with the “Education Reform Initiative in South East Europe (ERISEE)” on green skills and reskilling Promoting Micro-Credentials as tool for bridging the skills gap (publicity measures) Dissemination Matching supply of educational opportunities and demand of learners and employers Discussing accreditation, National Qualification Framework (NQF) 	<ul style="list-style-type: none"> Platform of cooperation established (list of relevant key stakeholders/interested parties of platform) Dialogue with the ERISEE established (email of information exchange, minutes of meetings)
Timing	Main Milestones
Start: Q3 2023 End: Q4 2025	<ul style="list-style-type: none"> Promoting and Dissemination of Micro-credentials as tool for bridging the skills gap (publicity measures)